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DOWNTOWN PROJECTS

823490 Downtown Public Provide enhanced public facilities in the $62,172 M.K. N/A N/A Project will be postponed to meet
Improvements downtown. Downtown construction sequence.

825590 Downtown Wayfinding Develop a unified and clear signage $300,000 M.K. TBD TBD Evaluating scope.
System program for the downtown ($250,000).

825780 DOWNTOWN BLOCK 2 Provide enhanced public facilities in four $695,000 M.K. Project will be postponed to meet
COMPLETION segments of Block 2 which are not part of Downtown construction sequence.

the historic Murphy/Frances Street
enhancements. These four segments
include Frances, Evelyn E and W of
Murphy, and Sunnyvale Ave.

DOWNTOWN PROJECTS Subtotals $1,057,172.00



CITY OF SUNNYVALE PUBLIC WORKS BEPARTMENT

CAPITAL IMPROVEMENT PROGRAM ACTIVE PROJEGTS

STATUS AS OF 5/31/07

MONTELY STATUS REPORT

Printed Wednesday, June 06, 2007 Page 2 of 12
CHARGE | PROJECT BUDGET DESIGN CONSTR | DESIGN COMPL CONSTR START CONSTR END
NUMBER| NUMBER PROJECTTITLE DESCRIPTION AMOUNT PM PM ORIG | REV. ORIG | REV. ORIG REV. COMMENTS
STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per $1,653 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale
Caltrans' recommendations. East Channel and Wolfe Road
Overhead budgeted in future years.
A. Bridge Repairs M.K. N/A N/A Methacrylate recommended by
(Calabazas Creek/Arques Caltrans (City of Santa Clara is lead
Ave) 37C0249 agency).
B. Bridge Repairs M.K. N/A N/A $3,000,000.00 in funding approved.
(Calabazas Creek/Mtn. Awaiting introduction of project in
View - Alviso Rd) 37C0254 the budget.
822710 TR-02/03- Mathilda Avenue Railroad Widening & reconstruction of a portion of $15,425,979 M.K./J.W. N/A N/A Council certified EIR on November
07 Overpass Improvements bridge. 28, 2006.
FHWA approval received.
Awaiting approval from Caltrans to
process change to consultant
agreement.
816050 B. BRIDGE REPAIRS M.K. N/A N/A Application for funding was
(FAIR OAKS AVE submitted to Caltrans on May 16,
OVERHEAD) 37C0765 2006.
821570 | TR-00/06- Calabazas Creek Trail Construction of Calabazas Creek Trail to C.N./J.W. N.F. 1/03 8/03 06/04 05/05 12/04 5/06 Completed.
03 Project improve access to Baylands Park and Bay
Trail
821870 | TR-00/08- Borregas Avenue Bicycle Planning and engineering studies for $5,281,822 C.N.OW 07/03 09/06 08/06 05/07 11/08 Waiting for construction E76
03 Corridor construction of bike/pedestrian corridor on authorization from Caltrans.
Borregas ($1.405M)
820200 Traffic Signal Light Replacement of LEDs on an as needed $30,849 C.N./D.N. N/A N/A On-going.
Emitting Diode Array basis. ($45,000)
Replacement
824910 | TR-04/01- Frances Street Transit Construction of bus transit facilities on $1,350,000 C.N./LP N.F. 8/05 5/06 11/05 10/06 06/07 07/07  Frances Street is expected to open
05 Corridor Frances Street between Evelyn and Capella to traffic on 5/31/07 to
accommodate the Art and Wine
Festival. The bus shelters and the
toilet ate not completed yet.
825080 | TR-05/02- Evelyn Avenue Bike Lane -| Restriping of bike lanes - Sunnyvale $375,000 C.N./LP N.F. 05/06 09/06 08/06 1/07 06/07 Striping removal in progress.
06 Phase Il Avenue to Reed Avenue Layout of new lanes in progress.
825340 Street Light Conduit Replacement of damaged street light $25,000 M.K. TBD TBD A priority list is being established by
Replacement conduits. ($50,000) Field Services. Some works to be
combined with future sidewalk
contract.
A. Brahms & Goya RECONSTRUCT ELECTRICAL CONDUIT, M.K. Construction complete.
SIDEWALK AND CURBCUT
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STREET/TRAFFIC PROJECTS
825340 B. Sunnyvale @ Evelyn NEED NEW PEDESTAL FOR METER M.K. Coordinating with Traffic.
Parking Lot FEEDING PARKING LIGHTS AND Control cabinet ordered by Traffic
IRRIGATION. department.
Obtaining bid.
C. Lakeside @ Arques EXISTING CABINET TO BE REPLACED. M.K Coordinating with Traffic.
Control cabinet ordered by Traffic
department.
Obtaining bid.
D. Oakmead @ Arques EXISTING CABINET TO BE REPLACED M.K. Coordinating with Traffic.
SERVING TRAFFIC SIGNAL AND Control cabinet ordered by Traffic
STREET LIGHT. department.
Obtaining bid.
E. Oakmead @ Lakeside EXISTING CABINET TO BE REPLACED, M.K. Coordinating with Traffic.
SERVING STREET LIGHT, IRRIGATION Control cabinet ordered by Traffic
AND TRAFFIC SIGNAL. department
Obtaining bid.
820190 Traffic Signal Underground | Replacement of traffic signal underground $327,346 M.K. N/A N/A On going.
Replacement conduit and structures.
TR-05/04- A. Traffic Signal Reconstruction of traffic signal. M.K. N.F. 7106 9/06 11/06 3/07 Construction completed.
06 Reconstruction (Sunnyvale-
Saratoga/Fremont)
TR-05/05- B. Traffic Signal Reconstruction of traffic signal. M.K. N.F. 7106 9/06 11/06 3/07 Construction completed.
06 Reconstruction (Sunnyvale-
Saratoga/Remington)
TR-07/01- C. Mary Ave. Traffic Signal | Interconnection between Washington and $80,000 M.K. Bid opening on 6/26/07.
07 Interconnect lowa
TR-07/02- D. Maude Ave. Traffic Interconnection between Mathilda and $130,000 M.K. Bid opening on 6/26/07.
07 Signal Interconnect Sunnyvale
820180 Traffic Signal Controller Replacement of traffic signal controllers at $14,240 M.K. N/A N/A Construction underway.
Replacement various sites. (Homestead/Heron,
Reed/Sequoia, Kifer/Pedestrian,
Mary/Dalles, Bernardo/Evelyn) ($127,814)
820690 | TR-05/03- Java Drive Pedestrian Place a pre-manufactured 40' pedestrian $38,624 C.N./LP N.F. 2/06 6/06 2/07 Completed.
06 Bridge bridge across the West Channel to
complete sidewalk on Java Drive. ($62,148)
825980 | TR-06/01- Fair Oaks/ Tasman Neighborhood improvements in the Fair $87,431 C.N./D.C 12/30/06 Purchase requisition for consultant
07 Pedestrian / Bicycle Oaks - Tasman Drive neighborhood services in progress.
Improvements
821620 | TR-06/02- Borregas Sidewalk New sidewalk between Moffett Park Drive $67,470 C.N./LP 7/06 9/06 11/06 Project is on hold for funding.
07 and Gibralter
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STREET/TRAFFIC PROJECTS
825610 A. FAIR OAKS CALTRAIN | Deck rehabilitation (design only) $140,000 M.K. On hold pending approval of

OVERCROSSING

STREET/TRAFFIC PROJECTS

Subtotals

$23,375,414.00

funding application. Construction
funded in 07/08.
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PARK PROJECTS
818550 | PR-98-09(1) Public Buildings - Park Remodeling of various park buildings $506,994 A.B./L.L
Buildings Remodel including swim centers.
Renovations of restrooms at Braly, Fair A.B./L.I. 8/05 5/07 N/A N/A Braly Parks renovation completed.
Oaks and Serra Parks and Fair Oaks design complete. Serra
renovation/repair of multi-purpose rooms at in design. Sunnyvale Office Center
Braly. ($210,661), Sunnyvla Office Center ADA bathroom completed.
PR-06/05- Murphy Park Restroom Renovations of restrooms at Murphy Park. C.N. N.F. 1/07 4/07 8/07 Construction of new partitions in
07 Renovation progress.
824130 Sidewalk/Curb/Gutter from | Construction of 280 ft. of sidewalk and $24,989 A.B. N.F. 01/04 5/06 7/06 8/06 Completed.
Mathilda Ave. to the Tennis| curb/gutter from Mathilda to Tennis Center,
Center at south side of the entrance.
825850 | PR-06/02- Swimming Pool Removal of fiberglass at Washington Pool $220,930 M.K. N.F. 7107 10/07 03/07 06/07 06/07  New plaster completed. Pool is
07 Infrastructure and reline. ($35,000) filled with water. Maintenance
period in progress.
825580 | PR-06/01- PLAZA DEL SOL PHASE Il| Design of features approved by Council but $203,980 C.N. Project on hold.
08 not included in Phase I.
818450 COMMUNITY CENTER Repair/replace HVAC systems in Creative $184,891 C.N./L.I. 7107 9/07 90% design review complete. Final
BUILDINGS - HVAC Arts and Theater Buildings design underway.
822080 FAIR OAKS PARK Renovation of pathways, patios, and $36,000 A.B. n/a Project on hold as per Parks Dept.
HARDSCAPE related hardscape
RENOVATION
826380 | PR-07/01- Construct Restroom Design and construction of a restroom $278,000 C.N. 8/07 9/07 11/07 60% design underway.
08 Building at San Antonio facility at San Antonio Park

Park

PARK PROJECTS

Subtotals $1,455,784.00
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GENERAL PROJECTS

817950 PR-95-13  Public buildings - Civic Replacement/repair of HYAC systems. $920,737 AB.IT.P. N/A N/A
Center HVAC ($369,694)

PR-95-  Library HVAC Upgrade Library - replace solid state controls with A.B. N.F. 03/02 08/04 07/05 9/05 04/06 11/06  Completed.
13(D) DDC EMCS system, replace ac units,
gauge taps; install chemical treatment for
cooling tower, install pump flow meter, etc.
City Hall HVAC Installation of EMS and actuators at City A.B. 6/06 06/07 09/07 012/07 Customer requested conversion to
Hall VAV system added to scope of
work per C.O. No. 1. Design for
the west wing (C.O. #2) under
review.

819630 Community Center New roofs and parapet walls around $461,298 C.N. 03/07 07/07 Roof design is 90% complete.
Buildings Roofs - Theater | mechanical areas in various buildings. Work is being coordinated with
and Creative Arts Bldg. ($123,586) HVAC replacement project.

819610 Public Safety Buildings - Design and construction of P.S. Bldg. $1,013,141 A.B. N/A N/A N/A N/A N/A 7/26/06 - No bids received.
HVAC HVAC system Project will be rebid after budget

approval.
818150 Public Safety Buildings Replace Halon Fire Suppression System in $93,306 A.B. 07/06 9/06 5/07 12/06 8/07  Contract issued to SimplexGrinnell
Remodel Public Safety Computer Room 12/13/06. Contractor making
preparation to commence work.
Permit applied 5/23/07.
818651 | PR-06/01- A. Corp Yard Buildings - Design of Corp Yard Admin Building roof $32,999 M.K. N.F. 7/06 TBD 1/27/07  6/22/07 Final inspection pending.
07 roofs ($129,445)

B. Design of Fleet roof - Reroof M.K. Pending funding.

Lower, upper and middle

portions

C. Design of Stores roof Reroof M.K. Pending funding.

825400 Update of Standard Updating and transferring standard details $6,439 J.C. 7/06 Updating completed.
Specifications into CAD format

808100 | PR-05/01- Fair Oaks Industrial Roof replacement of four buildings $362,866 M.K. N.F. 12/05 3/06 7106 Completed.

06 Complex Maintenance ($200,000)

820130 CITY OWNED PARKING Resurface SMART Station and Columbia $56,000 A.B. 11/06 03/07 6/07 Parking lots included in the annual

LOT RESURFACING Park parking lots slurry seal project for FY 06-07 (ST-

GENERAL PROJECTS

Subtotals $2,946,786.00

06/01-07). Bids opened 11/29/06.
Contract awarded 12/12/06 to
Graham Contractors. On going.
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STORM/SANITARY SEWER PROJECTS
820821 | UY-00/02- Chlorinating/Dechlorinating| Replace obsolete chlorinating and $52,453 C.N. N.F. 03/00 012/03 06/00 08/04 11/00 03/06 =~ Completed.
01 Equipment Replacement dechlorinating equipment and controls.
($526,200 - FY 02/03)
821110 Power Generation Facility | Modification of PGF to enable export of $379,013 C.N./D.H. N.F. 10/04 12/05 9/05 4/06 8/07 Bids received with 824300.
Improvements power to PG&E. Installation of gas dryer is pending
delivery.
822620 | UY-02/02- Auto Sodium Bisulfite Dechlorination of recycled water. $83,400 C.N. N.F. 05/02 12/03 08/02 06/04 01/03 03/06 = Combined with 820820. Completed.
03 System
822791 | UY-02/05- Rehab of Manholes - Rehab of approximately 73 manholes on $802,395 C.N./L.P. N.F. 06/03 12/05 09/03 04/06 11/04 01/07  Completed.
03 Lawrence Trunk Sewer Lawrence Trunk Sewer between
Homestead and Baylands Park.
822751 | UY-06/03- Storm Pump Station No. 1 | Engine and pump replacement. ($75,000) $450,000 M.K. N.F. N/A 04/07 10/07 Submittal review in progress.
07 Rehabilitation
824301 | UY-03/01- Replacement of digester Replacement of one of the four lids. $1,107,125 C.N. N.F. 08/04 12/05 02/06 05/06 08/07 09/07 | Erection and setting of new lid is
05 lids ($1,610,000) pending. Piping and electrical work
in progress.
822761 | UY-06/02- Storm Pump Station Engineering study of the levee. ($80,000) $54,000 M.K. N.F. 12/06 03/07 Completed.
07 Number 2 Rehabilitation
805252 Sewer Pipes, Manholes, Small sanitary sewer projects that may $38,000 C.N. 12/05 3/06 7107 On going.
And Lateral Replacement come up during the year.
804703 Storm Drain Pipes, Small storm drain projects that may come $22,000 C.N. N/A N/A On going for emergency repairs.
Manholes, And Lateral up during the year.
Replacement
822560 Energy Use Audit In depth evaluation of the energy producing $184,183 C.N. 12/06 06/07 N/A Draft final report received and in
and usage systems. review.
825520 | UY-06/04- Pond Sediment Removal (1) Evaluation of options $300,000 C.N. 02/06 N/A Design technical memorandum
07 (I1) Preparation of bid package ($651,000) under review.
801101 | UY-07/02 WPCP Air Conditioning Replacement of HVAC systems for Primary $344,000 C.N. TBD TBD Design proposals in review.
08 Project Building and Lab Building at WPCP
($575,000).
825110 | UY-05/04- Tertiary Plant Tank Study and engineering design of Tertiary $350,000 C.N. 06/06 Design proposals in review.
06 Drainage System Plant tank drainage system at WPCP.
Modification - Phase 1
825320 | UY-07/03- Replacement/Rehabilitation Rehabilitation of manholes ($75,000) $75,000 C.N. 12/05 7/07 05/06 10/07 Design underway.
08 of Sanitary Manholes
825330 | UY-07/04- Replacement/Rehabilitation) Rehabilitation of sewer pipes ($102,000) $102,000 C.N. 4/07 7/07 Design underway.
08 of Sewer Pipes
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STORM/SANITARY SEWER PROJECTS
825321 | UY-05/05- Borregas Pipeline Reline (cured-in-place) 4,445 LF of 27" $1,043,000 A.B. N.F. 01/05 05/06 11/06 Completed.
06 Rehabilitation diameter sanitary sewer trunk line on
Borregas.
Borregas Avenue Sewer REPAIR OF 19 MANHOLES $190,000 C.N. Contract documents sent to

826080
Rehabilitation Project

STORM/SANITARY SEWER PROJECTS Subtotals $5,576,569.00

2/07 5/07 4/07 7/07
Purchasing for bidding.
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SOLID WASTE PROJECTS
811250 | PR-06/02- Smart Station Equipment Replacement of equipment at SMART $3,353,974 M.K. N.F. 11/06 3/07 Evaluating bids and budget.
08 Replacement Station ($5,470,412)

824271 Condensate Collection and | Construction of automated condensate $557,374 A.B. N.F. 4/05 9/05 12/05 3/06  This project combines #805350

Pre-Treatment System collection and return/ pre-treatment system. (Collection system) and 813950

SOLID WASTE PROJECTS Subtotals $3,911,348.00

(Pre-treatment system). Completed.
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WATER PROJECTS
815202 | UW-00/01- Water/Sewer Supervisory Replace Existing System Hardware and $1,062,038 M.K. N.F. 12/03 05/04 10/04 10/05 12/06  Completed.
05 Control System (Phase 1) Software (SCADA)
Water/Sewer Supervisory ADDING ADDITIONAL SITES AND $826,000 M.K. N/A Design P.O. in process.
Control System (Phase 2) CONNECTING TO THE SCADA SYSTEM
824310 | UW-04/01- Refurbishment of Water Repainting of two water tanks. ($100,000) $1,815,938 C.N. N.F. 11/04 06/06 03/05 01/07 04/07 05/07  Construction completed.
04 Tanks @ Wright Avenue
806302 Water Pipes, Manholes, Small water related projects that may come $20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs.
And Lateral Replacement up during the year.
824840 | UW-05/02- Installation of Climb Install 3-strand barb wire and outriggers at $197,518 C.N./L.P. N.F. 1/05 08/06 3/05 12/06 02/07 03/07  Completed.
06 Resistant Fencing at all reservoir sites and replace gates as
Reservoir Sites needed. ($100,000)
824800 Roof Replacement of Repair roof support structure at $15,000 C.N./L.P. 05/07 07/07 Project on hold.
Water Plants Mary/Carson water plant.
825240 Equipment Replacement at| Replacement of valves, vaults, and $65,663 C.N. n/a 3/06 6/07 Borregas connection completed
5 Hetch Hetchy installation of magnetic meters at 5 and back in service.
Connections connections
825280 | UW-06/01- Earthquake Mitigation of Seismic retrofit of 5 smaller tanks at Central $137,623 C.N. 11/06 6/07 3/07 10/07 6/08 Design proposal for interior
07 Water Tanks and Hamilton (Design only) coatings received and under review.
825300 Pressure Reducing Valve Replacement of PRV’s and connecting $31,490 M.K. 1/06 4/06 2/06 6/06 12/06  Construction 80% complete,
Replacement and them to SCADA electrical and control remaining.
Relocation (SCADA) (Hamilton)
825410 | UW-05/03- Hamilton Plant Emergency | (1) Installation of already purchased $181,107 C.N./LP 3/06 6/07 5/06 9/07 7/06 9/08  30% design report reviewed and
06 Generator and Mechanical | generator comments back to designer.
Reconstruction (I) Engineering design for reconstruction of
2 submersible well pumps, motors, and
controls
825420 Water Pressure Zone Installation of PRV (SCADA ready) at one $102,100 M.K. 2/06 4/06 In house portion of construction in
Three Expansion of the Zone 3 locations and upgrade the progress. Evaluating remaining
system scope of work.
825440 Recycled Water Booster Installation of a booster pump and electrical $160,153 A.B. N.F. 6/06 12/06 4/07 5/07 7/07 8/07 Final submittals received. Permit
Pump at Golf Course service at Sunnyvale Golf Course issued. RFIs and spec changes.
Contract awarded 4/10/07.
Contract execution in process.
Prejob meeting held 5/16/07.
Submittals in process.
825450 | UW-05/04- City-Wide Water Line Replacement of water mains at Colusa $233,301 A.B. 11/06 1/07 05/07 09/07 Design complete. Bid package
06 Replacement Ave. and at San Simeon St. preparation in progress. Bids

opened 4/11/07. RTC for award
5/01/07. Scheduled for prejob
meeting.
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WATER PROJECTS
825480 | UW-06/02- Inspection and Renovation | Replacement of electric panels in the motor $39,276 C.N. 9/06 12/06 12/06 7/07 Bids received for Serra and
07 of Well Systems control centers of Westmoor and Serra Westmoor wells. RTC for award of
wells contract is in progress.
825490 Exterior Painting of Water Repaint the exterior of 5m gallon water $25,000 C.N./LP 04/06 On hold.
Tanks (Design Only) tanks at Wolfe/Evelyn and Mary/Carson
water plants (One each - design only)
825500 Wright Avenue Water Plant| Replacement of 5 regulation valves, 3 $34,198 A.B. 09/06 12/06 Excavation for bypass valve
Mechanical Reconstruction | electric motors, and electrical subpanel installed. All materials on site. 12"
gate valve and tapping sleeves
installed. Taps and vault installed.
Installation of plumbing for
limitorque valve and magmeter
ongoing.
F0612-56 Rehabiliation of Two Water Rehabilitation of Raynor and Schroeder C.N. N.F. Construction in progress.

WATER PROJECTS

Wells

wells

Subtotals $4,946,405.00
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OPERATIONS PROJECTS
820631 Provide ADA Curb Install curb ramps A.B. L.D. 10/06 12/06 04/07 5/07 6/07 6/07 Combined with 217310 and 217300
Retrofits (FY 06-07) below. A separate curb ramps bid
package was prepared adapted for
compliance with the CDBG Davis-
Bacon Act requirement. Contract
signed. Ongoing.
217310 Provide Scheduled Curb Remove and replace curb and gutter. A.B. L.D. 10/06 12/06 04/07 5/07 6/07 6/07 Combined with 820631 above and
and Gutter Replacement 217300 below. RTC for award
by Contract (FY 06-07) 3/27/07. Pre-job scheduled for
5/02/07.
15% complete.
217300 Provide Scheduled Remove and replace sidewalk AB. L.D. 10/06 12/06 04/07 5/07 6/07 6/07  Combined with 217310 and 820631
Sidewalk Replacement by above. RTC for award 3/27/07.
Contract (FY06-07) Pre-job scheduled for 5/02/07.
15% complete.
116012 | ST-06/01-07 Slurry Seal by Contract Apply slurry seal on City Streets. A.B. TP 10/06 3/07 6/07 Bids opened 11/29/06. Contract
(2007) awarded 12/12/06 to Graham
Contractors.
Ongoing.
826020 | ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from A.B. N.F. 2/06 10/06 11/06 1/07 Completed.
Homestead Rd. to The Dalles.
825510 06/07 Roadway Design of asphalt concrete overlay for $167,745 A.B. 8/07 3/08 (?) N/A Federal and VTA grants funds for
Rehabilitation on Various portions of Fair Oaks, Mary Ave., construction budgeted in 06/07

Streets (Grants)

OPERATIONS PROJECTS

GRAND TOTAL

$43,437,223.00

Hollenbeck and Kifer (Design only)

Subtotals $167,745.00

($1,157,645).

Design contract awarded 3/20/07.
Contract executed. E-76 submittals
to Caltrans completed.
Walkthrough held 6/1/07.
Pavement tests completed. Design
in progress.



